Swami Keshvanand Institute of Technology,Management & Gramothan, Jaipur

Department of Computer Science & Engineering

Weekly Progress Report (Form-3)


Project Repository: SKIT-CS-2023-2027-28 | **Branch:** main


Evaluation Window: Last 7 Days (Since 2026-10-22) | **Generated On:** October 29, 2026

1. Individual Contribution Breakdown

Student Name	Commits (%)	Lines Added	Lines Deleted	Net LOC	Active Days
Kartik Bhargava	30 (88.2%)	+9,330	-8,638	692	2 days
Diya	3 (8.8%)	+187	-5	182	1 days
Ishanvi1486	1 (2.9%)	+108	-0	108	1 days

2. Visual Trends & Volume





3. Detailed Commit Logs & Mentor Evaluation (Weekly)

Student: Kartik Bhargava — 30 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-10-29	d089dfd	docs(week12): add Day 84 missing-field test log	_____ / 10
2026-10-29	1b6f602	docs(week12): add Day 82-83 raw-IP and validation tests	
2026-10-29	965b3fc	docs(week12): add Day 80-81 routing and endpoint tests	
2026-10-29	bb1fa88	docs(week12): add Day 78-79 endpoint worklogs	
2026-10-29	8ab0729	revert: reset Week 12 upload before splitting progress into commits	
2026-10-29	1be4659	docs: add Week 12 backend progress logs and diffs	
2026-10-23	2c74c45	chore: clean DNS test imports	
2026-10-23	2be09ad	chore: ignore local trained ML artifacts	
2026-10-23	54e5c8b	test: cover partial ML artifact fallback	
2026-10-23	58b5fae	test: assert valid DNS evidence on cache hits	
2026-10-23	66212ea	fix: guard malformed cached threat intelligence	
2026-10-23	1459cd8	test: refresh stale cached analyses missing DNS signals	
2026-10-23	5279654	fix: refresh cached analyses missing DNS evidence	
2026-10-23	c9ac1a6	docs: clarify live ML and DNS orchestration behavior	
2026-10-23	7edacce	test: skip ML inference cases unless both artifacts exist	
2026-10-23	1827d15	chore: remove unused test import	
2026-10-23	c56a91f	test: verify DNS wiring with and without trained ML model	
2026-10-23	f247596	fix: always wire DNS enrichment and guard ML artifacts	
2026-10-23	56b004f	docs: include DNS enrichment regression tests	
2026-10-23	d87821a	test: add DNS enrichment edge-case coverage	
2026-10-23	7065827	fix: harden DNS hostname parsing and private IP detection	
2026-10-23	2b0e71e	chore: clean orchestrator test imports after conflict resolution	
2026-10-23	c5a2a6a	test: make optional dependency assertions environment-safe	
2026-10-23	2a03e5b	test: align orchestrator wiring assertions with runtime configuration	
2026-10-23	fb930a1	fix: resolve backend orchestrator test merge conflict	
2026-10-23	f4644bc	docs: clean up backend README and mark Week 11 orchestration complete	
2026-10-23	3f02a17	fix: integrate Week 11 changes into backend and remove snapshots	
2026-10-23	ac60b97	chore: update actions to Node 24 compatible releases	
2026-10-23	cf958ca	fix: sync weekly report workflow before pushing	
2026-10-23	633a58a	Add Week 11 progress files	

Student: Diya — 3 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-10-29	6243134	feat(api): retry transient failures on read-only axios calls	_____ / 10
2026-10-29	0d98a8f	feat(frontend): add date-range filter to scan history page	
2026-10-29	2405000	feat(frontend): add isWithinDays date-range helper with tests	

Student: Ishanvi1486 — 1 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-10-22	a295042	Add logistic regression training function	_____ / 10

Name: _____
Designation: Project Mentor
Signature: _____

Name: _____
Designation: Lab Coordinator
Signature: _____