


Weekly Progress Report (Form-3)

Project Repository: SKIT-CS-2023-2027-28 | Branch: main
Evaluation Window: Last 7 Days (Since 2026-10-03) | Generated On: October 10, 2026

1. Individual Contribution Breakdown

Student Name	Commits (%)	Lines Added	Lines Deleted	Net LOC	Active Days
Kartik Bhargava	3 (50.0%)	+5,202	-59	5,143	1 days
Diya	1 (16.7%)	+94	-0	94	1 days
Ishanvi1486	2 (33.3%)	+159	-0	159	1 days

2. Visual Trends & Volume



3. Detailed Commit Logs & Mentor Evaluation (Weekly)

Student: Kartik Bhargava — 3 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-10-10	a6cf7a2	feat: implement URL threat analysis and backend services	____ / 10
2026-10-10	5b331bc	test: add backend tests and CI workflow	
2026-10-10	47121d9	feat: add backend API routes and core configuration	

Student: Diya — 1 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-10-08	d9f76ad	feat(frontend): add history filter bar component (US3)	____ / 10

Student: Ishanvi1486 — 2 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-10-08	ba46c94	Complete host feature extraction	____ / 10
2026-10-08	fee1b71	Update TLD extraction in features	

Name: _____
Designation: Project Mentor
Signature: _____

Name: _____
Designation: Lab Coordinator
Signature: _____