

Weekly Progress Report (Form-3)


Project Repository: SKIT-CS-2023-2027-28 | Branch: main

Evaluation Window: Last 7 Days (Since 2026-08-27) | Generated On: September 03, 2026

1. Individual Contribution Breakdown

Student Name	Commits (%)	Lines Added	Lines Deleted	Net LOC	Active Days
Diya	1 (7.7%)	+2,697	-0	2,697	1 days
Ishanvi1486	3 (23.1%)	+694	-0	694	2 days
Kartik Bhargava	9 (69.2%)	+1,139	-810	329	1 days

2. Visual Trends & Volume



3. Detailed Commit Logs & Mentor Evaluation (Weekly)

Student: Diya — 1 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-09-03	5681397	Add frontend: React+Tailwind setup, component library, home page UI	____ / 10

Student: Ishanvi1486 — 3 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-09-03	207fcad	Add ml project folder	____ / 10
2026-09-02	5c00f01	ci: add automated Form-3 weekly reporting workflow	
2026-09-02	de653fe	Initial commit	

Student: Kartik Bhargava — 9 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-09-03	2584518	docs: trim README sections	____ / 10
2026-09-03	7e432c9	docs: remove progress section from README	
2026-09-03	34ed476	docs: restore in-depth architecture diagrams and project detail	
2026-09-03	590e480	docs: add architecture diagram to README	
2026-09-03	937553e	docs: simplify README to core project overview	
2026-09-03	d01eefc	docs: remove PRD and PROGRESS trackers	
2026-09-03	8568742	fix: remove stray setup instructions breaking generate_report.py syntax	
2026-09-03	ee9dd94	Temporarily remove ML folder	
2026-09-03	33d48a4	Add project docs and initial backend/ML scaffolding	

Name: _____

Designation: Project Mentor

Signature: _____

Name: _____

Designation: Lab Coordinator

Signature: _____